COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2011

ESTI MATE SUMVARY 13: 16: 22
CONTI D: C16390 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 16390- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 163.0 DAYS TI VE ALLOW 160 WORK DAYS
PREBLE CREEK DRAI NAGE (1-25 & SH 7) PERCENT TIME:  101. 88 ORI G TI ME ALLOW 151 WORK DAYS
PRQJECT NO C0253- 201
PREBLE CREEK DRAI NAGE (1-25 & SH 7)
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 4
CONTRACTCR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 15/ 2011 DATE TI ME STARTED 01/ 25/2010
6663 COLORADO BLVD. DATE LET 10/ 15/ 2009 DATE WORK BEGAN
DATE AWARDED 10/ 23/ 2009 DATE TI ME STOPPED 12/17/2010
DATE CONTRACT EXECUTED 11/ 10/ 2009 DATE ACCEPTED 12/ 17/ 2010
COWERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 01/ 25/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,907, 971. 10 PARTI Cl PATI NG $ 40, 860. 00 $ 0.00
AWARD PRQJECT AM: $  2,833,973.85 NON-PARTI Cl PATI NG 2,756, 529. 73 45, 437. 95
PERCENT COVPLETE: 96. 20% TOTAL EARNI NGS 2,797, 389.73 45,437.95
FUNDS AVAI LABLE: $ 110, 581. 37 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,797, 389.73 45, 437.95
TOTAL CLAI VB $ 0. 00 RETAI NAGE -42,509. 61 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 2,754, 880. 12 45, 437.95
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 2, 754, 880. 12 45, 437.95
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 45, 437.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PRQIECT 00253- 201 ESTI MATE NO 0012 13: 16: 22

CURRENT PREV QTY/ AMOUNT

REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QTY TO DATE PER OD ANVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE .

CAT NO0200  ROADWAY
0005 201-00000  *CLEAR NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0010 202-00019  REMOVAL OF I NLET 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0015 202-00035 REMOVAL OF Pl PE 120. 000 120. 000
LF 0. 000 0.00
25. 00000 120. 000 3, 000. 00
0020 202-00037 REMOVAL OF END SECTI ON 3.000 3.000
EACH 0. 000 0.00
245. 00000 3.000 735. 00
0025 202-00090  *REMOVAL OF DELI NEATOR 8. 000 8. 000
EACH 0. 000 0.00
10. 25000 8. 000 82.00
0030 202-00210 *REMOVAL OF CONCRETE PAVENENT 3, 025. 000 3, 025. 000
5% 0. 000 0.00
8. 15000 3, 025. 000 24, 653. 75
0035 202-00220  *REMOVAL OF ASPHALT MAT 1, 715. 000 1, 715. 000
5% 0. 000 0.00
3. 15000 1, 715. 000 5, 402. 25
0040 202-00250  *REMOVAL OF PAVEMENT MARKI NG 7,398. 000 7,398. 000
SF 0. 000 0.00
2. 60000 7,398. 000 19, 234. 80
0045 202-01000 *REMOVAL OF FENCE 530. 000 530. 000
LF 0. 000 0. 00
0. 75000 530. 000 397.50
0050 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 92. 000 92. 000
LF 0. 000 0.00
4. 20000 92. 000 386. 40
0055 202-01170 REMOVAL OF GUARDRAIL TYPE 7 465. 000 465. 000
LF 0. 000 0.00
14. 50000 465. 000 6, 742. 50



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 2,930. 000 2,930. 000
LF 0. 000 0.00
2.00000 2,930. 000 5, 860. 00
0065 202-01300 *REMOVAL OF END ANCHORAGE 3. 000 3. 000
EACH 0. 000 0. 00
180. 00000 3. 000 540. 00
0070 202-04002 *CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
2,070. 00000 1. 000 2,070. 00
0075 202-05150 * SANDBLASTI NG 1, 004. 000 433. 000
SF 571. 000 256. 95
0. 45000 1, 004. 000 451. 80
0080 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 21, 455. 000 21, 455. 000
CcY 0. 000 0. 00
6. 65000 21, 455. 000 142, 675.75
0085 203-00062 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) ( SPECI AL) 12, 600. 000 12, 393. 000
CcY 0. 000 0. 00
11. 65000 12, 393. 000 144,378. 45
0090 203-01100 *PROCF ROLLI NG 3. 000 3. 000
HOUR 0. 000 0. 00
63. 45000 3. 000 190. 35
0095 203-01500 *BLADI NG 99. 500 93. 500
HOUR 6. 000 600. 00
100. 00000 99. 500 9, 950. 00
0100 203-01510 * BACKHOE 41. 000 40. 500
HOUR 0. 000 0. 00
79. 00000 40. 500 3,199. 50
0105 203-01597 *POTHCLI NG 5. 000 5. 000
HOUR 0. 000 0. 00
196. 00000 5. 000 980. 00
0110 207-00305 *WETLAND TCOPSO L 145. 000 145. 000
CcY 0. 000 0. 00
3. 15000 145. 000 456. 75



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: 0253- 201 ESTI MATE NO 0012 13:16: 22

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 207-00310  *STOCKPI LE WETLAND TOPSOl L 145. 000 145. 000
cy 0. 000 0.00
3. 15000 145. 000 456. 75
0120 208-00002  ERCSION LOG (12 | NCH) 570. 000 570. 000
LF 0. 000 0. 00
4. 25000 570. 000 2,422.50
0125 208-00020  SILT FENCE 1, 997. 000 1, 997. 000
LF 0. 000 0. 00
2. 45000 1, 997. 000 4,892. 65
0130 208-00034  GRAVEL BAG 70. 000 70. 000
LF 0. 000 0. 00
6. 75000 70. 000 472.50
0135 208-00045  CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0. 000 0. 00
610. 00000 3.000 1, 830. 00
0140 208-00070  *VEH CLE TRACKI NG PAD 0.000 0. 000
EACH 0. 000 0.00
635. 00000 0. 000 0.00
0145 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 8. 000 8. 000
HOUR 0. 000 0. 00
39. 00000 8. 000 312.00
0150 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0.000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0.00
0155 208-00205  ERCSI ON CONTROL SUPERVI SOR 65. 000 65. 000
HOUR 0. 000 0.00
48. 00000 65. 000 3,120. 00
0160 210-00015  RESET END SECTI ON 0.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0165 210-00810  *RESET GROUND S| GN 3.000 3.000
EACH 0. 000 0.00
155. 00000 3.000 465. 00



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13: 16: 22

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 210-01011  *RESET GATE 1. 000 1. 000
EACH 0. 000 0.00
240. 00000 1. 000 240. 00
0175 210-01130  *RESET GUARDRAI L TYPE 3 295. 000 295. 000
LF 0. 000 0.00
11. 50000 295. 000 3,392. 50
0180 210-01190  *RESET TENSI ONED CABLE BARRI ER 1, 430. 000 1, 430. 000
LF 0. 000 0.00
10. 00000 1, 430. 000 14, 300. 00
0185 210-02024  RELAY PIPE (24 | NCH) 0. 000 0. 000
LF 0. 000 0.00
61. 00000 0. 000 0. 00
0190 210-02900  *RELAY R PRAP 53. 000 53. 000
cy 0. 000 0.00
32. 00000 53. 000 1, 696. 00
0195 212-00006  *SEEDI NG ( NATI VE) 6. 600 6. 600
ACRE 0. 000 0.00
275. 00000 6. 600 1, 815. 00
0200 212-00032  *SO L CONDI TI ONI NG 6. 600 6. 600
ACRE 0. 000 0.00
2, 895. 00000 6. 600 19, 107. 00
0205 213-00002  *MJLCH NG (VEED FREE HAY) 6. 600 6. 600
ACRE 0. 000 0.00
450. 00000 6. 600 2, 970. 00
0210 213-00061  *MJULCH TACKI FI ER 1, 353. 000 1, 353. 000
LB 0. 000 0.00
1. 95000 1, 353. 000 2,638.35
0215 214-00905  *PERENNIALS (2.25 | NCH POT) 1, 534. 000 1, 534. 000
EACH 0. 000 0.00
2. 35000 1, 534. 000 3, 604. 90
0220 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 1, 947. 000 1,947.000
5% 0. 000 0.00
1. 80000 1, 947. 000 3, 504. 60



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PROJECT: 0253- 201 ESTI MATE NO 0012 13: 16: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 217-00020  *HERBI Cl DE TREATMENT 1. 000 1. 000
HOUR 0. 000 0.00
178. 00000 1. 000 178. 00
0230 240-00100  *PRAI RIE DOG MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0235 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 767. 000 767. 000
cy 0. 000 0. 00
22. 00000 767. 000 16, 874. 00
0240 306-01000  *RECCNDI TI ONI NG 592. 000 592. 000
5% 0. 000 0. 00
5. 30000 592. 000 3,137.60
0245 403-00720  *HOT M X ASPHALT (PATCHI NG (ASPHALT) 57. 560 57.560
TON 0. 000 0.00
50. 50000 57. 560 2,906. 78
0250 403-33841  *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 628. 850 628. 850
TON 0. 000 0.00
67. 50000 628. 850 42,447.38
0251 900-00006  ADDED | TEM ( DOLLAR)/ ADDED | TEM ( DOLLAR) / -60. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0255 412-01300  *CONCRETE PAVEMENT (13 | NCH) 4, 500. 000 2, 396. 000
5% 0. 000 0. 00
51. 00000 2, 396. 000 122, 196. 00
0260 420-00102  *GEOTEXTILE (ERCSI ON CONTROL) (CLASS 1) 2, 530. 000 2,530. 000
5% 0. 000 0. 00
2.10000 2,530. 000 5, 313. 00
0265 506-00218  *RI PRAP (18 | NCH) 2, 274. 000 2, 274. 000
cy 0. 000 0. 00
47. 25000 2, 274. 000 107, 446. 50
0270 507-00000  CCNCRETE SLOPE AND DI TCH PAVI NG 40. 000 40. 000
cy 0. 000 0. 00
445. 00000 40. 000 17, 800. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 601-01000 CONCRETE CLASS B 117. 000 0. 000
cY 116. 700 36, 177. 00
310. 00000 116. 700 36, 177. 00
0280 601-10250 *SLAB JACKI NG 17, 007. 000 17, 007. 000
LB 0. 000 0. 00
4.70000 17, 007. 000 79, 932. 90
0285 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 499. 000 499. 000
LF 0. 000 0. 00
52. 00000 499. 000 25,948. 00
0290 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 9. 000 9. 000
LF 0. 000 0. 00
145. 00000 9. 000 1, 305. 00
0295 603-10180 18 | NCH CORRUGATED STEEL PI PE 1, 730. 000 1, 730. 000
LF 0. 000 0. 00
46. 00000 1, 730. 000 79, 580. 00
0300 603-10240 24 1 NCH CORRUGATED STEEL PI PE 29. 000 29. 000
LF 0. 000 0. 00
49. 00000 29. 000 1,421.00
0305 603-30018 18 I NCH STEEL END SECTI ON 4. 000 2.000
EACH 2.000 830. 00
415. 00000 4.000 1, 660. 00
0310 603-30024 24 1 NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
490. 00000 2.000 980. 00
0311 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON ADDED | TEM 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0312 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON SCO 008 MCR #3 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
0315 604-00305 *I NLET TYPE C (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2,446. 63000 1. 000 2,446. 63



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PRQIECT: 00253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 604-25005  *VANE GRATE | NLET (5 FQOT) 4.000 4.000
EACH 0. 000 0.00
4,152. 59000 4.000 16, 610. 36
0325 604-25010  *VANE GRATE I NLET (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 900. 00000 1. 000 4, 900. 00
0330 605-00080  *8 | NCH PERFORATED Pl PE UNDERDRAI N 1, 243. 000 1, 243. 000
LF 0. 000 0.00
4.85000 1, 243. 000 6,028. 55
0335 605-82100  *Pl PE EDGE DRAIN 1, 243. 000 1, 243. 000
LF 0. 000 0.00
17. 00000 1, 243. 000 21, 131. 00
0340 605-84000  *SUBSURFACE DRAI N OUTLET 394. 000 394. 000
LF 0. 000 0.00
13. 75000 394. 000 5,417. 50
0345 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 400. 000 400. 000
LF 0. 000 0.00
16. 85000 400. 000 6, 740. 00
0350 606-00305  *GUARDRAIL TYPE 3 (SPECI AL) 80. 000 80. 000
LF 0. 000 0.00
69. 25000 80. 000 5, 540. 00
0355 606-00710  GUARDRAIL TYPE 7 (STYLE CA) 616. 000 616. 000
LF 0. 000 0.00
56. 30000 616. 000 34, 680. 80
0360 606-01370  *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
1, 050. 00000 2.000 2,100. 00
0365 606-02005  *END ANCHORAGE ( FLARED) 4.000 4.000
EACH 0. 000 0.00
1, 435. 00000 4.000 5, 740. 00
0370 606-20013  *TENSI ONED CABLE BARRI ER ( TL- 3) 3, 004. 000 3, 004. 000
LF 0. 000 0.00

20. 00000 3, 004. 000 60, 080. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 7.000 7.000
EACH 0. 000 0. 00
2, 560. 00000 7.000 17, 920. 00
0380 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 337.000 337.000
LF 0. 000 0. 00
2. 75000 337.000 926.75
0385 607-11525 *FENCE (PLASTI Q) 956. 000 956. 000
LF 0. 000 0. 00
3. 25000 956. 000 3, 107. 00
0390 612-00001 *DELI NEATOR (TYPE I) 11. 000 11. 000
EACH 0. 000 0. 00
23. 00000 11. 000 253. 00
0395 612-00002 *DELI NEATOR (TYPE I 1) 13. 000 13. 000
EACH 0. 000 0. 00
24. 00000 13. 000 312.00
0400 612-00003 *DELI NEATOR (TYPE I 11) 13. 000 13. 000
EACH 0. 000 0. 00
25. 00000 13. 000 325.00
0405 612-00021 *DELI NEATOR (TYPE |) (BARRI ER) 20. 000 20. 000
EACH 0. 000 0. 00
10. 25000 20. 000 205. 00
0410 613-00200 2 I NCH ELECTRI CAL CONDUI T 894. 000 894. 000
LF 0. 000 0. 00
8. 25000 894. 000 7,375.50
0415 613-07034 PULL BOX (24" X36" X18") 2.000 2.000
EACH 0. 000 0. 00
775. 00000 2.000 1, 550. 00
0420 614-00012 *SI GN PANEL (CLASS 11) 46. 000 46. 000
SF 0. 000 0. 00
23. 00000 46. 000 1, 058. 00
0425 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (PCST AND SOCKET) 7.000 7.000
EACH 0. 000 0. 00
130. 00000 7.000 910. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PROJECT: 0253- 201 ESTI MATE NO 0012 13: 16: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0430 614-01573  *STEEL SIGN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 2.000 2.000
SLI PBASE
EACH 0. 000 0.00
295. 00000 2.000 590. 00
0435 621-00450  *DETQUR PAVEMENT 0. 000 0. 000
5% 0. 000 0. 00
34. 50000 0. 000 0.00
0436 621-00450  DETOUR PAVEMENT DETOUR PAVEMENT CMD #2 10, 552. 000 10, 552. 000
5% 0. 000 0.00
32. 50000 10, 552. 000 342, 940. 00
0440 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0445 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0450 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0455 627-00005  *EPOXY PAVEMENT MARKI NG 150. 000 140. 000
GAL 0. 000 0.00
70. 00000 140. 000 9, 800. 00
0460 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 57. 000 57. 000
GAL 0. 000 0.00
30. 00000 57. 000 1, 710. 00
0465 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I1) 1, 004. 000 1, 004. 000
SF 0. 000 0. 00
8. 90000 1, 004. 000 8, 935. 60
0470 627-30405  *PREFORVED THERMOPLASTI C PAVENENT NMARKI NG (WORD- SYMBOL) 178. 000 178. 000
SF 0. 000 0.00
13. 50000 178. 000 2, 403. 00
0475 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT NARKI NG ( XWALK- STOP 135. 000 116. 000
LIN
B SF 19. 000 199. 50
10. 50000 135. 000 1,417.50



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PRQIECT: 00253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 630-00000 FLAGGE NG 91. 000 86. 000
HOUR 5. 000 97. 50
19. 50000 91. 000 1,774.50
0485 630-00007 TRAFFI C CONTRCL | NSPECTI ON 196. 000 190. 000
DAY 6. 000 477.00
79. 50000 196. 000 15, 582. 00
0490 630-00012 TRAFFI C CONTRCL MANAGEMENT 110. 000 93. 000
DAY 17. 000 6, 800. 00
400. 00000 110. 000 44, 000. 00
0495 630-00015 UNl FORMED TRAFFI C CONTROL COORDI NATI ON 25. 000 25. 000
HOUR 0. 000 0. 00
15. 50000 25. 000 387.50
0500 630-80001 FLASH NG BEACON ( PORTABLE) 4.000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00
0505 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 17. 000 17. 000
EACH 0. 000 0. 00
185. 00000 17. 000 3, 145. 00
0510 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 78. 000 78. 000
EACH 0. 000 0. 00
54. 00000 78. 000 4,212.00
0515 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 56. 000 56. 000
EACH 0. 000 0. 00
96. 00000 56. 000 5, 376. 00
0520 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 19. 000 19. 000
EACH 0. 000 0. 00
130. 00000 19. 000 2,470.00
0525 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 590. 000 590. 000
SF 0. 000 0. 00
21. 00000 590. 000 12, 390. 00
0530 630-80355 PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0.00

5, 100. 00000 2.000 10, 200. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16390- BI D ESTI MATE RUN 02/ 18/ 2011
PROJECT: 0253- 201 ESTI MATE NO 0012 13: 16: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0535 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYP
5 EACH 0. 000 0. 00
945. 00000 2.000 1, 890. 00
0540 630-80360  DRUM CHANNELI ZI NG DEVI CE 76. 000 76. 000
EACH 0. 000 0. 00
35. 50000 76. 000 2, 698. 00
0545 630-80370  CONCRETE BARRI ER ( TEMPORARY) 4, 056. 000 4, 056. 000
LF 0. 000 0.00
17. 50000 4, 056. 000 70, 980. 00
0550 630-80380  TRAFFI C CONE 396. 000 396. 000
EACH 0. 000 0. 00
11. 75000 396. 000 4, 653. 00
0555 630-85010 | MPACT ATTENUATCR ( TEMPCORARY) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0560 630-85040 | MPACT ATTENUATCR ( TRUCK MOUNTED ATTENUATOR) 2.000 2.000
TE
(TEMPCRARY) EACH 0. 000 0. 00
4,194. 71000 2.000 8, 389. 42
0563 900-00006  ADDED | TEM ( DOLLAR)/ SPECI ALTY WORK/ TROUBLESHOOT AND 1, 392. 950 1, 392. 950
FI X LI GHTI NG
DOL 0. 000 0. 00
1. 00000 1, 392. 950 1,392. 95
0565 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 3, 976. 480 3, 976. 480
FA 0. 000 0. 00
1. 00000 3, 976. 480 3,976. 48



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0585 700-70016 F/ A FUEL COST ADJUSTMENT 4,110.710 4,077. 360
F A 0. 000 0.00
1. 00000 4,077. 360 4,077. 36
0590 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -20. 860 -20. 860
F A 0. 000 0. 00
1. 00000 -20. 860 -20. 86
0595 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70023 F/ A ON- THE- JOB TRAI NEE 458. 000 458. 000
F A 0. 000 0. 00
1. 00000 458. 000 458. 00
0605 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0610 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,994, 335.65$ 45,437.95$ 1,883, 754.25
CAT NOO300 STRUCTURES
0615 206-00000 *STRUCTURE EXCAVATI ON 5, 951. 000 5, 951. 000
(924 0. 000 0.00
7.25000 5, 951. 000 43, 144.75
0620 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 331. 000 1, 331. 000
(924 0. 000 0. 00
20. 50000 1, 331. 000 27, 285.50
0625 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 399. 000 399. 000
CcY 0. 000 0. 00
6. 35000 399. 000 2,5383. 65
0630 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
37, 500. 00000 1. 000 37, 500. 00



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16390- BI D ESTI MATE RUN 02/18/ 2011
PRQIECT: 00253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0635 206-01782 SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0640 206-01783 *SHORI NG (AREA 3) 1. 000 1. 000
LS 0. 000 0. 00
37, 500. 00000 1. 000 37, 500. 00
0645 206-01784 SHORI NG ( AREA 4) 1. 000 1. 000
LS 0. 000 0.00
7, 200. 00000 1. 000 7, 200. 00
0650 514- 00000 *Pl PE RAI LI NG 272.000 272.000
LF 0. 000 0.00
32. 60000 272. 000 8, 867. 20
0655 601- 03030 * CONCRETE CLASS D (BOX CULVERT) 237. 800 237. 800
(9 0. 000 0.00
420. 00000 237. 800 99, 876. 00
0660 602- 00000 REI NFORCI NG STEEL 21, 530. 000 21, 530. 000
LB 0. 000 0. 00
0. 56000 21, 530. 000 12, 056. 80
0665 602- 00020 REI NFORCI NG STEEL ( EPOXY CQOATED) 15, 465. 000 15, 465. 000
LB 0. 000 0. 00
0. 67000 15, 465. 000 10, 361. 55
0670 603-71206 *12X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 915. 000 915. 000
LF 0. 000 0. 00
630. 00000 915. 000 576, 450. 00
0670 MATERI AL ALLOMANCE CBC ( PRECAST) AT PRECAST CONCEPTS 0. 000
LF 0. 000 0. 00
448. 92330 0. 000 0.00
CAT 0300 CURRENT AMI  $ 872,775.45 % 0.00% 872, 775. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0675 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 430. 00000 1. 000 18, 430. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16390-BI D ESTI MATE RUN 02/ 18/ 2011
PRQJECT: C0253- 201 ESTI MATE NO 0012 13:16: 22
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
21, 680. 00000 1. 000 21, 680. 00
0685 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00

CAT 0400 CURRENT AMI  $ 40, 860. 00 $

0.00$ 40, 860. 00

PRQJIECT TOTAL CURRENT AMI $ 2,907,971.10$

45,437.95$% 2,797,389.70



